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BUILDING UPDATES taken from Parish cernter newsletter.

o FROM THE PASTOR'S DESK By Fr. Cooney
The first year of the capital campaign for the Parish center is now history. Itmay bea

profitable experience to reflect upon what we have accomplished thus far. In one year most of

the preliminary work (focus groups, advertising the project, approvals from church, state, zoning,
terrain, blueprints, etc.) has been completed. Everyone's strong and continued interest in the
project reflects a great deal of support and a desire to realize a dream.

| encourage everyone to “stay with it” to see the campaign to its finish. A long-awsited project

is about to be realized. May the Lord continue to bless our efforts, and may the center itseif be a

reflection of our Faith in God and in one another.

O BUILDING COMMITTEE PROGRESS The Building Committee Members have been working
hard under the direction of Chairman Bob Huber to secure vital “pre-ground breaking”
permits. Soil tests were completed and paid for last summer. The re-zoning process, which
began last July was finally completed in December after the final public reading of new city
ordinances. For those who have never been involved in zoning processes before, that
amounts o about 125 miles of red tape.

The go ahead and promise of financing to cover the remaining pledge period by the
Diocese of Covington came in late December after a meeting with the Building Committee,
Finance Committee, and Capital Campaign Committee members. The Department of water
is due t give its final report this month. The Building plans have been finalized with respect to
engineering specifications and budget constraints. Ralph Cooper has completed the
architectural and structural drawings to release for bids.

A final pre-bid mesting was held on February 22™. Bids from contractors are due by

March 15 and will be reviewed that eveningm, With this in mind the Building Committee

expects to break ground as early as April 17 and hopes to see the project completed by

early fall.

o CLEAN FILL DIRT WANTED - sign marks the spot. Call Ken Schultz 635-7418 if have dump

truck.
o NAME THAT BUILDING? Send ideas to schoal or drop into collection basket in church.

Easter Blessings to All
















































